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CONFIDENTIAL

PROGRESS REPORT
NO, 4

PX 71802-4

vevelopment or the ET-2 (Phase II) - Task 7, Pinto
Project 3027

PERIOD: 1 May 1955 to 1 August 1955
OBJECTIVE

The aim of this task is the production of three improved models,
design information, and complete manufacturing drawings and qu%jflcations
for a miniaturized electromechanical transmitter known as the ER-2,

PROGRESS

Progress during this last report period was impeded considerably by
a labor dispute involving the production personnel, The engineering people
within the company did not participate in the strike: therefore a considerable
production backlog was generated, Due to the strike and the production over-
load the project has incurred a delay of approximately six weeks,

STATUS

All of the parts for the ET-2 have been designed and drafted and
are in production, The component boards have been assembled and are ready
for assembly into the final units, The present production schedule is such
that all of the mechanical parts will be ready for assembly by 30 August 1955,

PLANS

It is planned to complete the fabrication and testing of the three
models during the next report period,

PERSONNEL

The following personnel were assigned to this project during this
report period,

Project Supervisor
Mechanical Engineer
Electrical Engineer
Engineering Assistant
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R CLARSTIIED DECLIPT FORC

jistry NoBy band « HSF ooy .. .
rial No.:276

le23_August 1955

TO: Maig
FROW 25X1

T -

I have personally received the CLASSIFIED material as identified below. I assume full
responsibility for the safe handling, storage, and transmittal elsewhere of this material
in accordence with existing regulations governing the handling of CLASSIFIED material, The
CLASSIFIED material, including enclosures and attachments, is identified as follows:

CLASSIFICATION DESCRIPTION
SECRET Orig and 1 co 1tr ser 276 4td 23 Aug 1955
CONFIDENTIAL 4 oopies Progress Report Mo 4,  Proj 3027-7 25X1

O,//( e N1y w/ﬁéza 7

——25X1

The original copy of this receipt must Signed:
be signed personally by the addressee or
his duly authorized representative and For:
returned at once tc the sender,

Title:

) } ——

Retain carbon copy for file. Date: 3 v 35S

UPON REMOVAL OF ATTACHED DOCULENIS, THIS RECEIPT !IAY BE DOWNGRADED TO
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King 9-6705

23 August 1955

SECRET

Serial No. 276

Subject: Contract Noe. (RD) XG=578
Task Order No. 7

Dear Sir:

Enclosed herewith are four (L) copies of Progress Report No. L
prepared under the subject contract task order. This report
covers the period 1 May 1955 to 1 August 1955.

Very truly yours,

Contract Representative
HSF:f

Enclosures (L)

This document contains information affecting the national
defense of the United States within the meaning of the
Espionage Laws, Title 18, U.S.C., Sections 793 and ?94.
The transmission or the revelation of its contents in any
manner to an unauthorized person is prohibited by law.
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